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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelaneto
. 0, .

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.

PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

Utilities: See attached utility coordination update

Funding: The project is funded wit$i18 million in Proposition 1 (CAT 2%2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

9 Construction: The project let on July 11, 2017. MCM is the apparent low bidder at $37,641,150,
at4.85% below the estimat&here are 2months of barricades. TxDOT is placing safeguards in
the MCM contract to ensuretimely schedule Preconstruction meetingccured on October 5,
2017 Project is currently in time suspension whieadting submittal of acceptable baseline
schedule from MCM

1 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181

contract. City of Dentonds provided TxDOT with a copy of the signal warrant for the new signal

request at Sundown near the South Branch Libr&uypplemental agreement with Hufillars for

signal desigrand construction phase serviceexpected to be on commissioners coaort f

considerationn early October

)l
)l
)l
)l
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Utility Coordination Report FM 2181
October23, 2017

City of Dentong Utility will be incorporatednto the construction contractPlanshave been
completed

Frontier Communicationg Complete

CharterCommunicationc Complete

CoServ Gas Was complete; however, there appears to be a conflict with constructiians have
been approved, and CoServ is on site lowering.

DMEc¢ Complete
UTRWD; Complete
Grandeg¢ Complete
Oncor¢ Complete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: August2017
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six _ .

Description: lane divided urban UiiliEs Corm izt March2018
Firm: TxDOT Ready tolLet Date: March2018
Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

North Project :

o Cro_st Roads
< . )
v,

5 Oak Point

o Shady Shores

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Mattwf.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanesra being added to the plans. Sent new adjustments to the

utility providers.
T ROW: Complete
T Utilities: Utilities are workingio relocate.See attached utility relocation update

Little EIm
O

6 Hackberry
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Thursday, October 26, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
Stateds possession

Utility relocations: already started thru April 2018. Upper Trinity Regional Water
District (UTRWD) water line relocations/adjustments are on critical path. Test holes for
locations/elevations 0f 2-3 6 0 water | ines are completed.
lines are clear of FM 720 construction, which will allow UTRWD time to acquire new
easement and relocate outside of State ROW at a future date and FM 720 construction
can proceed.

100% PS&E (Design): est. Complete. Revisions to plans to _accommodate future
LIl oyddéos Rd and futurgeingS 380 project on

Project Letting: March 2018

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
October23, 2017

CoSenElectricg Aerialand undergroungermits approved Estimated completion date is
December 2017 CoServ coordinating with Suddenlink for transfer of Sutldk lines to CoServ
poles.

AT&Tc In conflict withcabinets on west side and line on east si@Relocationsare underway
Estimated completion date Isefore end of Octobe2017.

Atmos Energx! GY2a Kl a né Llfeé 2y Sl ad aAiMd@ngut§tiBs y ¢ LJ?
to west side.Anticipae beginning of constructiom October2017. Estimated completion date is
November 2017.

UTRWAD; Conducting conflict analysis. Possible conflict north of Cross Oaks. UTRWD hiring
consultant to look into possible conflicU TRWD hopes to install cagijr600 feet found to be in

conflict. Adding additional casing for crossing. UTRWD and TxDOT are discussing other options for
relocation of 600 feet in conflict within the needed timeframiéeeting every two weeks.

Mustang¢ Mustang in conflict on wedtide of project and at crossing at church. Permit is approved.
Relocations have begurRermit has been rescinded; Mustang is working on a rede$itgeting
every two weeks.

Suddenlink¢ Conducting conflicanalysis. Dependent upon CoSeReceived plans on¥9-17.
L'YOGAOALI GS cn G2 dn RIFEe@& 2F O2yail NHzewith Gogervi A YS

Denton I1SO; Reviewing conflict. Not reimbursablé discussions with Upp@irinity. Will relocate
along with UppefTrinity in new easement.



FM 7ZDUTH

CSJ:

156701-025

Complete Draft CE:

March 2006

Limits (From):

Eldorado Parkway

Schematic Approved:

October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: DecembeR017

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
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Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly ProjecReport for Precinct 1 Task Force
Date of report: October 12, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Work Began: November 9, 2015
AnticipatedCompletion Date: December 29, 2017

Current Activities :

Current activities include: Continue working on placing concrete paving and cdaaigveways;
installing inlets.

Narratvede s cr i pti on of | aGrdws wodingoh glacingecantretevpaving aad
asphalt base fdPhase 2tying steel for concrete paving fBhase 2and SW3P.

Narrative description of activities planned for next month Concrete paving faPhase 2; inlet tops;
sidewalks and SW3P.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Paving nortbound lanes

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
DecembeR017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNeblker, LLC, in the amount of $34,857,000.00, which
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadegonstruction began on April 20, 2015.
See attached TxDOT consttion report.

=A =4 =4 =4
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TxDOT Monthly Project Repoffor Precinct 1 Task Force
Date of report: October 7, 2017

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Date: December 2017

Current Activi ties:

Current activities include: Continue placing sidewalks and placing light poles. Continue painting.
Laying asphalt at-B5E.

Narrative description oPlaced sadswalks nandnglabirggsfill dircdni v i t
southbound side at Statel®ol. Continued painting.

Narrative description of activities planned for next month: Light poles and sod. Painting sound
walls.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placemenof drivewayson State School
Road southbound. Finishing sound wall inlets and sidewalks.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
November2017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.

=
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: October 12, 2017
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 293Elflorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: Novem#d17

Current Activities :

Current activities include: Punch list items and landscaping

Narratvede s cr i pti on of | aPated concrete foldssslewalles tind ADAtramess :
placed sod on parkways; irrigation on soahd of project and pah list.

Narrative description of activities planned for next month: Continue working on punch list items
and landscaping

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl"go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017
Dannenbaum is coordinating with TxDOT regarding Noah Batis property. Texas Historical
Commission gave a preliminary decision that the property was not eligible as a historic structure,
but the Denton Countydi st or i c al Commi ssion i s notBasedh agr
on internal meeting of DCHC, it was determined that no further meeting was necessary. ENV
Austin provided Historical Studies clearance on October 19,.2017

1 ROW: Survey has 118 BW parcels completed and accepted by TxD@WI.ROW parcel maps

and descriptions have been submitted to TxDOT.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated

and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The

project now has a continuous ktirn lane through the entire project with the exceptibtine

approaches to IH 35 as there is not enough widgindeide a lefiturn lane. TXDOT has

requested that Dannenbaum design the segment@bBE-bver FM 455 along with the FM 455

project. Dannenbaum is reviewing the design files and schematic-f2% tbl determine the

limits of the PS&E design for #35 and is working on a supplemental for the design.

1 Funding: FM 455 is listed as a Proposition 1 projedth funding totaling 80.9 million FM
455 has been listed as a project on thgdd plan wih an additional $2.1 million.

= =4
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January 2018
Project Widen existing twelane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020
Current Activity :

1 ROW: The City of Denton has completed ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

1 Design: The consultanbas completed the final design packag§ermit applications have been
submitted to TxDOT.

1 Construction: The construction contrastasawarded to Zachary Constructi@orporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary biesti@orporation are
coordinating the beginning of major construction work with the final utility relocation efforts.
Major construction workas started ithefirst phase
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Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony: A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | project is being planned ¥Wednesday, November 8, 2017, at 10:30 a.m. at the
Doubletree Ranch Park in Higirld Village.

I-35E Corridor: All of the managed lanes, main lanes, and frontage road lanes are completed and
in operation. There will be daily lane closures at various locations through the fall as the final
work is completed.

FM 407: The intersectionpened in its final alignment in July. Crews are finalizing the
decorative paving and aesthetic work.

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevard are now open.
New southbound Lewisville Lake Bridge: The north and southbouwhfrontage roads opened in
August. The pedestrian/bike walkways are scheduled to op@tiaber

TEXpress Lanes: The new TEXpress lanes betweet35 and Lake Dallas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersemtiand the nortto-

south Uturn are open.

Turbeville Road/Hundley Drive: The additional lanes of Turbeville Road/Hundley Drive are
now open.

Corinth Parkway Bridge: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Postdk bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound
entrance ramp from US 77 is scheduled has closed permanently.

Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configuration.

North Texas Boulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Bautband the southbound exit ramp to

North Texas Boulevard have now reopened.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lamegach direction

¥
i 269

s

Current Activity : i Gurter
DNT PI; BN
1 ROW: NTTA has all butwo donation o | e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to PigePoinf ol [ coliin County
work with property owners taesure the __
donationagreementAll Denton County : |
property owners have signed agreements L ! _
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B if k2 s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 3
plansto NTTA in early April2016 Value o @&
engineerig study underway. The 60% Frereo gl

== In Development

289
e

y Ling Rd.
&

filfll Celina

> County Li

fe—Counfy Rd. 51

miley Rl

& CareyRd. | County=""| iFa
- £ Light Farins
o [Reg o

plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o Gy L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical andurveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultant continues to evaluate the Value Engineering Study recommendations.
NTTA expects submittal of Value Engineering Study recommendations within the next two weeks.

DNT Phase 4A % ‘ v
U.S. 380 o FM 428 <

6 miles
(Schematic/EA complete) Panvin Rd,

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arviill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the _Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and inyararainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway77, including the intersection of Arvin Hill and Highway 377.

Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has been sutied to the county.

ROW: Complete.

= =4 =4 -9



*

From US 380 taorth of FM 455 in
Pilot Point

*

*

Widen twelane rural roadway téour-
lane facility

TNP

Joe Atwood

Current Activity :

1 ENV: Anticipate project needing a Categorical
Exclusion. Currently, TXDOT Dallas does not havgy
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that Denton Countghould begin advanced planning to g
project ready for Proposition 7 funding in FY 262819.

1 Planning: Professional services agreement with TNRB w.
approved by commissioners coartOctober3, 2017
TxDOT has begun process of obtaining aerial survey a
SUE data. TxDOT expects a minimum of three months
before survey and SUE data are available. Préjekt
off meeting with TNRTXDOT, and ITS ha been been
scheduledor November 6, 2017TNP has begun data
collection and coordination with TxDOT
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